

**CITY OF LA VISTA  
MAYOR AND CITY COUNCIL REPORT  
MAY 15, 2018 AGENDA**

<b>Subject:</b>	<b>Type:</b>	<b>Submitted By:</b>
CHANGE ORDER 3 96 <sup>TH</sup> & BRENTWOOD TRAFFIC SIGNAL	◆ RESOLUTION ORDINANCE RECEIVE/FILE	JOHN KOTTMANN CITY ENGINEER

**SYNOPSIS**

A resolution has been prepared to approve Change Order No. 3 to the contract to Vierregger Electric Co. of Omaha, Nebraska for additions and deletions of work, which will result in an increase in the contract price of \$10,536.80.

**FISCAL IMPACT**

The FY 17/18 biennial budget includes funding for this project.

**RECOMMENDATION**

Approval

**BACKGROUND**

The initial contract for this project was awarded to Vierregger Electric in the amount of \$306,470.16 on January 16, 2018. Change Orders No.1 and No. 2 were approved at the April 17, 2018 Council meeting that increased the contract by \$4,162.90. Change Order No. 3 includes additional landscaping materials, additional pavement removal and replacement, and additional electrical conduit. Quantity increases were needed due to the addition of the island on west leg, deteriorated pavement adjacent to the work area, and the location of the power supply for the signal being different than anticipated during design.

The net result of the change order is an increase of \$10,536.80 to the contract price.

**RESOLUTION NO. \_\_\_\_\_**

A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF THE CITY OF LA VISTA, NEBRASKA AUTHORIZING CHANGE ORDER NO. 3 TO THE CONTRACT WITH VIERREGGER ELECTRIC CO. OF OMAHA NEBRASKA, TO PROVIDE FOR ADDITIONS AND DELETIONS OF WORK TO THE CONTRACT IN AN AMOUNT NOT TO EXCEED \$10,536.80.

WHEREAS, the City has determined it is necessary to make changes to the contract for the 96<sup>th</sup> and Brentwood Traffic Signal project; and

WHEREAS, the FY17/18 Biennial Budget provides funding for the project.

NOW THEREFORE, BE IT RESOLVED, by the Mayor and City Council of the City of La Vista, Nebraska, that the Mayor is authorized to execute the necessary documents for a change order to the contract with Vierregger Electric Co., Omaha, Nebraska, to provide for additions and deletions of work to the contract in an amount not to exceed \$10,536.80.

PASSED AND APPROVED THIS 15TH DAY OF MAY, 2018.

CITY OF LA VISTA

\_\_\_\_\_  
Douglas Kindig, Mayor

ATTEST:

\_\_\_\_\_  
Pamela A. Buethe, CMC  
City Clerk

Date of Issuance: May 3, 2018 Effective Date: May 3, 2018

Project: 96 <sup>th</sup> and Brentwood - Traffic Signal	Owner: City of La Vista	Owner's Contract No.: PWST-16-008
Contract: 96 <sup>th</sup> and Brentwood - Traffic Signal		Date of Contract: January 16, 2018
Contractor: Vierregger Electric		Engineer's Project No.: 017-1779

**The Contract Documents are modified as follows upon execution of this Change Order:**

**Original Bid Quantity Changes**

Modification 1: Remove and replace 116 LF of Curb and Gutter.

Modification 2: Provide and installation of 100 LF of 2" PVC Conduit.

Modification 3: Add Mutching

Attachments (List documents supporting change): *Summary of Quantities, Vierregger Change Order Request*

**CHANGE IN CONTRACT PRICE:**

Original Contract Price: -  
 \$ 306,470.16

Decrease from previously approved Change Orders  
 No 1 to No 2  
 \$ 4,162.90

Contract Price prior to this Change Order:  
 \$ 310,633.06

[Increase] of this Change Order:  
 \$ 10,536.80

Contract Price incorporating this Change Order:  
 \$ 321,169.86

**CHANGE IN CONTRACT TIMES:**

Original  Working days  Calendar days  
 Substantial completion (days or date): May 15, 2018  
 Ready for final payment (days or date): May 25, 2018

No Change from previously approved Change Orders  
 No 0 to No 1  
 Substantial completion (days or date): No Change  
 Ready for final payment (days or date): No Change

Contract Times prior to this Change Order:  
 Substantial completion (days or date): No Change  
 Ready for final payment (days or date): No Change

No Change this Change Order:  
 Substantial completion (days or date): No Change  
 Ready for final payment (days or date): No Change

Contract Times with all approved Change Orders:  
 Substantial completion (days or date): No Change  
 Ready for final payment (days or date): No Change

RECOMMENDED:  
 By: [Signature]  
 Engineer (Authorized Signature)  
 Date: 5/3/18

ACCEPTED:  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: 5-3-18

ACCEPTED:  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

Approved by Funding Agency (if applicable): \_\_\_\_\_ Date: \_\_\_\_\_