

**CITY OF LA VISTA  
MAYOR AND CITY COUNCIL REPORT  
JULY 1, 2014 AGENDA**

<b>Subject:</b>	<b>Type:</b>	<b>Submitted By:</b>
APPROVE CHANGE ORDER – THOMPSON CREEK DEMONSTRATION PROJECT-STREET PLANTER 2014	◆ RESOLUTION ORDINANCE RECEIVE/FILE	JOHN KOTTMANN CITY ENGINEER/ASSISTANT PUBLIC WORKS DIRECTOR

**SYNOPSIS**

A resolution has been prepared to approve Change Order No. I with Dostals Construction Co., Inc. of Gretna, Nebraska, for construction of the Thompson Creek Demonstration Project-Street Planter 2014 to reduce the contract amount by \$1,860.00 for a revised contract amount not to exceed \$31,900.00.

**FISCAL IMPACT**

The FY 14 Budget provides funding for the Thompson Creek-Phase VI Project, Project No. PWP-12-002. This project is just one element of the activities required in the overall Thompson Creek Water Restoration project. Funding is partially from a grant and partially from a local match.

**RECOMMENDATION**

Approval

**BACKGROUND**

On May 20, 2014, the City Council approved a resolution which awarded a contract to Dostals Construction Co., Inc. in the amount of \$33,760.00 for the construction of this project. The plans and specifications were prepared by Thompson, Dreessen & Dorner, Inc. and their sub-consultants RDG Planning & Design, and Applied Ecological Services, Inc. Bids were received on April 25, 2014 at 10 am.

Shortly after the bid opening a utility conflict with a gas main was discovered. The inlet filter will be made smaller to avoid the conflict and relocation costs. Therefore, a cost reduction has been negotiated with Dostals Construction and is the reason for this change order.

**RESOLUTION NO. \_\_\_\_\_**

**A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF THE CITY OF LA VISTA, NEBRASKA AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH DOSTALS CONSTRUCTION COMPANY, INC., GRETNA, NEBRASKA, TO REDUCE THE AMOUNT BY \$1,860.00 FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED \$31,900.00**

**WHEREAS, the City has determined it is necessary to decrease the size of the inlet filter to avoid a conflict with the gas main and relocation costs; and**

**WHEREAS, this change order decreases the project costs and still remains within the FY 14 funding available for this project; and**

**NOW THEREFORE, BE IT RESOLVED, by the Mayor and City Council of the City of the City of La Vista, Nebraska, that the Mayor is authorized to execute the necessary documents for a change order with Dostals Construction Company, Inc., Gretna, Nebraska, to reduce the amount by \$1,860.00 for a revised contract amount not to exceed \$31,900.00.**

**PASSED AND APPROVED THIS 1ST DAY OF JULY, 2014.**

**CITY OF LA VISTA**

\_\_\_\_\_  
**Douglas Kindig, Mayor**

**ATTEST:**

\_\_\_\_\_  
**Pamela A. Buethe, CMC**  
**City Clerk**