Approved for payment
BF 11/3/23

Design Workshop, Inc.
o AR 16.71.0917.000-STRT23005

Landscape Architecture

Planning
Urban Design
November 03, 2023
Invoice No: 0075991
A [Current Invoice Total $1,500.00]
Meg Harris
City of La Vista
8116 Parkview Blvd.
La Vista, NE 68128
Project 006605.00 La Vista - 84th Street Bridge
Professional Services from October 1, 2023 to October 31, 2023
Task 001 1.1 Preliminary Design
Fee
Percent Earned Previous Fee Current Fee
Fee Complete to Date Billing Billing
Design Workshop 18,400.00 100.00 18,400.00 18,400.00 0.00
Consultant 1,500.00 0.00 0.00 0.00 0.00
Reimbursable Expenses 2,000.00 5.45 109.00 109.00 0.00
Total Fee 21,900.00 18,509.00 18,509.00 0.00
Total Fee 0.00
Total this Task 0.00
Task 002 1.2 Final Design
Fee
Percent Earned Previous Fee Current Fee
Fee Complete to Date Billing Billing
Design Workshop 27,600.00 67.1739 18,540.00 18,540.00 0.00
Consultant 3,000.00 52.9583 1,588.75 1,588.75 0.00
Reimbursable Expenses 2,000.00 0.437 8.74 8.74 0.00
Total Fee 32,600.00 20,137.49 20,137.49 0.00
Total Fee 0.00
Total this Task 0.00
Task 003 2.0 Civil and Structural
Fee
Percent Earned Previous Fee Current Fee
Fee Complete to Date Billing Billing
Schemmer 152,270.00 59.516 90,625.00 89,125.00 1,500.00
Reimbursable Expenses 2,000.00 0.00 0.00 0.00 0.00
Total Fec 154,270.00 90,625.00 89,125.00 1,500.00
Total Fee 1,500.00
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Total this Task $1,500.00
Total this Invoice $1,500.00
Please include invoice number on remittance to: 1390 Lawrence Street, Suite 100, Denver, CO 80204

DESIGNWORKSHOP

Aspen + Austin - Chicago « Denver « Houston « Lake Tahoe - Los Angeles + Raleigh
1390 Lawrence Street, Suite 100, Denver, Colorado 80204 - 303-623-5186

Page 2



	Design Workshop Invoice 0075991

