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Strategic Plan 2016 - 2018 

1. Pursue revitalization of the 84
th 

Street corridor & other economic development opportunities

Key Objectives 

a. La Vista t,;ny c;entre

I Responsible
Action Steps j Party 

Site Prep and Demolition of Brentwood 
Crossing Property 

CD/PW 

Relocate the existing OPPD Transmission 
Line to facilitate the redevelopment PW 

Consturct Public Infrastructure within 
City Centre 

CD/PW 

Create Off-Street Parking District 
CD/PW 

Building Design Guidelines for 84th St. 
Corridor CD/Admin 

Master Streetscape Plan for City Centre 
CD/Admin 

b. Golf Course Transfonnation - Primary grading of site and creation of
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expanded lake 

Amphitheater Development 

PW 

CD/PW 

llluI4Hm1 

FY 16/17 

FY 16/17 

FY 16-18 

FY 16-20 

FY 17 

FY 17 

FY 17 

FY 17-18 

� 

0 jective 

I 

!Achieved / 
Progress to Date Anticipated Next Step(s) Comments 
Land acquisition completed on Start demolition of existing 
12/1/16 property 
Council Discussion Item on Dec. Develop an agreement with 
6th, 2016 OPPD. Develop timeline; 

including public presentation 

RFP for design complete RFP design award 

Parking district created Completion of public parking 
district 

Draft guidelines have been Amendments to guidelines 
adopted 

Draft of plan has been developed Amendments to plan 

Design work and permitting are in Bid construction work 
progress 

Feasability study is underway Develop RFP for design work 
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Strategic Plan 2016 - 2018 

1. Pursue revitalization of the 84th Street corridor & other economic development opportunities (continued)

Key Objectives Action Steps 

c. External Public Improvements Intersection adjustments and overlay of

d. Work to ensure adequate
public transportation

Strategic Plan 2016·2018 

12/15/2016 3:04 PM 

84th St. 

Right of Way dedication of 83rd St. and 

related public improvements. 

Creation of a pedestrian underpass for 

84th St. 

Construct an extension of Summer Dr. to 

existing parking lot 

84th St. Corridor Streetscape Plan 

Complete Thompson Creek 

improvements from Edgewood Blvd. to 

the olf course. 

Continue working with Metro Area 

Transit (MAT) for increased and better 

service routes; possible park & ride 

Responsible 

Party Time line 

PW FY 17-18 

CD/PW FY 17-18 

CD/PW FY 17-20 

CD/PW FY 18-19 

CD/PW FY 18-19 

PW FY 18-19 

CD/PW 
immediate & 

ongoing 

�

I 

0 jective 

Achieved / 

Progress to Date Anticipated Next Step(s) Comments 

EDSA working on conceptual Authorization of RFP for 

corridor design design work 

Right of way appraisals 

I 

Coordinate with NOOR for 

preliminary approval 

Authorization of RFP for 

design work 

Engage Consultant 

Design and permitting work 

byTD2 

Continue to work with MAT as 

84th St. development evolves. 

Participation in Sarpy Co. 

Transit Study. 


