

Board of Public Roads Classifications and Standards
Summary of Six- Year Plan
Six-Year Period Ending – 2020

COUNTY:		CITY: LA VISTA		VILLAGE:	
PROJECT YEAR	PRIORITY NUMBER	PROJECT NUMBER	PROJECT DESCRIPTION	LENGTH Nearest Tenth (MILES)	ESTIMATED COST (THOUSANDS)
2015	1	M376 (189)	66th Street (Harrison Street to Giles Road) and Giles Road (66 th Street to 69 th Street) Short Term Repairs	1.30	136.0 s.c. <u>264.0 L.V.</u> 400.0
2016	2	M376 (220)	84th Street (From Harrison Street to Giles Road) Adaptive Traffic Signals	1.00	37.5
2016	3	M376 (222)	Intersection of 96th Street and Brentwood Dr. Install Traffic Signals at Intersection	0.01	180.0
2016	4	M376 (190)	Intersection of 132nd Street and West Giles Road Short Term Road Improvements	0.20	2,900.0
2017	5	M376 (189)	66th Street (Harrison Street to Giles Road) and Giles Road (66 th Street to 69 th Street) Engineering for the Reconstruction of Giles Road and 66 th Street Continued	1.30	250.0
2017	6	M376 (202)	Harrison Street Bridge (At Approximately 92 nd Street) Concrete Bridge Repair	0.02	115.0
2017	7	M376 (201)	Harrison Street (La Vista Drive to Interstate 80 Right of Way) Replace Concrete Panels in Various Locations	2.80	200.0
2017	8	M376 (219)	Giles Road (Harrison Street to Interstate 80) Asphalt Overlay	0.29	395.0
SIGNATURE:			TITLE: STREET SUPERINTENDENT (S-1046)		DATE: 03/04/2014

Board of Public Roads Classifications and Standards
Summary of Six- Year Plan
Six-Year Period Ending – 2019

COUNTY:		CITY: LA VISTA		VILLAGE:	
PROJECT YEAR	PRIORITY NUMBER	PROJECT NUMBER	PROJECT DESCRIPTION	LENGTH Nearest Tenth (MILES)	ESTIMATED COST (THOUSANDS)
2017	9	M376 (376)	Applewood Creek Trail (BNSF Railroad to Giles Road) Engineering for the Construction of a Hiking and Biking Trail	0.57	150.0
2018	10	M376 (228)	East La Vista (From Harrison Street to Thompson Creek; 69 th Street to 72 nd Street) Mill Off Existing Asphalt Overlays Adjust Manholes Asphalt Driveway Approaches	2.56	200.0
2019	11	M376 (217)	84th Street (Harrison Street to Giles Road) 4" Bonded Concrete Overlay	1.00	1,000.0
2019	12	M376 (226)	Park View Boulevard (72 nd Street to 84 th Street) 78th Street (Harrison Street to Park View Boulevard) Edgewood Boulevard (Giles Road to Park View Boulevard) Asphalt Microsurfacing	2.16	345.0
2019	13	M376 (227)	Park View Boulevard (86 th Street to Thornapple Lane) 89th Street (Valley View Drive to Granville Parkway) 88th Street (Park View Boulevard to Granville Parkway) 87th Street (Giles Road to Bayberry Road) Granville Parkway (Brentwood Drive to Elm Drive) Plaza Boulevard (Harrison Street to 85 th Street) 86th Street (Park View Boulevard to Plaza Boulevard) Valley View Drive (Park View Boulevard to Elm Drive) Replace Concrete Panels in Various Locations	1.50	300.0
SIGNATURE:			TITLE: STREET SUPERINTENDENT (S-1046)	DATE: 03/04/2014	

Board of Public Roads Classifications and Standards
Summary of Six- Year Plan
Six-Year Period Ending – 2019

COUNTY:		CITY: LA VISTA		VILLAGE:	
PROJECT YEAR	PRIORITY NUMBER	PROJECT NUMBER	PROJECT DESCRIPTION	LENGTH Nearest Tenth (MILES)	ESTIMATED COST (THOUSANDS)
2019	14	M376 (229)	Storm Sewer Inlet Top Repair (72nd Street, 96th Street, Harrison Street, Giles Road) Replace Damaged and Deteriorated Storm Inlet Tops	0.02	75.0
2019	15	M376 (379)	66th Street (Harrison Street to Giles Road) and Giles Road (66 th Street to 69 th Street) Reconstruction of 66 th Street and Giles Road	1.30	10,220.0
2020	16	M376 (377)	Applewood Creek Trail (BNSF Railroad to Giles Road) Construct Hiking and Biking Trail	0.57	1,494.0
2020	17	M376 (378)	Various Locations Street Maintenance	1.50	400.0
SIGNATURE:			TITLE: STREET SUPERINTENDENT (S-1046)		DATE: 03/04/2014

Board of Public Roads Classifications and Standards
Form 11 Report of Previous Year
Highway or Street Improvement

Year Ending 2014 Sheet 1 of 1

COUNTY:	CITY: LA VISTA	VILLAGE:		
PROJECT NUMBER & DESCRIPTION	LENGTH Nearest Tenth (MILES)	PROJECTED COST (THOUSANDS)	CONTRACT PROJECT	DATE COMPLETED (ACTUAL OR ESTIMATED)
M376 (190) Intersection of 132nd Street and West Giles Road Short Term Road Improvements	0.20	2,900.0	YES	Delayed Until 2016
M376 (224) Intersection of Eastport Parkway and Harrison Street Install Traffic Signal at Intersection	0.01	150.0	Yes	In Progress Completion March 2015
M376 (215) 120th Street and Giles Road Install Traffic Signal and Add Additional Turn Bays	0.01	240.0	Yes	February 2015
M376 (225) West Papio Trail (90 th Street to Giles Road) Extend Trail Along West Papio Creek	1.50	885.0	Yes	In Progress Completion June 2015
SIGNATURE:	TITLE: STREET SUPERINTENDENT (S-1046)		DATE: 03/04/2015	

Page 1 of 2



City of La Vista

